EPA Region lil START 4
MONTHLY STATUS REPORT
Reporting Period: Ending 06/30/15

Site Name: Miller Chemical Fire TDD #: WS01-15-06-001
Response

Contract #: EP-53-10-05
EPA WAM: Greg Ham START Lead: David Scerbo
LOE Ceiling: 205.0 | Funding Ceiling: $37,742.00
LOE Used to Date: 102.7 | Funding Used to Date: $11,481.77
% LOE Used: 50.10 | % Funding Used: 30.42%
Estimated % of Project
Completion: 100% | Completion Date: 6/30/2015

1. Work Conducted This Reporting Period:

* Trailing fed-ex charges were received.

2. Deliverables This Reporting Period:

* None.

3. Projected Activity for Next Period:

* None.

4. OQutstanding Issues and Resolution:

* None.

DCN: W9903.1B.01381
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Contract No. EP-S3-10-05 (Region 3 START) Weston Solutions, Inc. Invoice #T001-063

Reporting Period: 06/30/2015 through 06/30/2015 Fixed Rate Invoice Backup Report Report Date: 09/11/2015
] Detail by TDD / CLIN / Labor
Task Order: 01 WS-01-15-06-001:Miller Chemical Homewell Sampling ER

Removal Support and Prepardnes
Base Period

Reporting Period Cumulative
CLIN/ Labor Category Hours Cost Hours Cost
Name Reg Non-Reg Total Reg Non-Reg Total Reg Non-Reg Total Reg Non-Reg Total
0001 : FIXED RATE LABOR
Environmental Scientist
1 0.0 0.0 0.0 0.00 0.00 0.00 3.0 0.0 3.0 198.63 0.00 198.63
Ex_ 4 - CBI : 0.0 0.0 0.0 0.00 0.00 0.00 13.0 0.0 13.0 860.73 0.00 860.73
i 0.0 0.0 0.0 0.00 0.00 0.00 17.0 0.0 17.0 1,125.57 0.00 1,125.57
Environmental Scientist 0.0 0.0 0.0 0.00 0.00 0.00 33.0 0.0 33.0 2,184.93 0.00 2,184.93
Total
Environmental Technician
i Ex. 4 - CBI ! 0.0 0.0 0.0 0.00 0.00 0.00 17.0 0.0 17.0 825.01 0.00 825.01
Environmental Technician 0.0 0.0 0.0 0.00 0.00 0.00 17.0 0.0 17.0 825.01 0.00 825.01
Total

_Response Specialist _ _

: Ex. 4 - CBI i 0.0 0.0 0.0 0.00 0.00 0.00 16.0 2.0 18.0 1,176.16 147.02 1,323.18
Response Specialist Total 0.0 0.0 0.0 0.00 0.00 0.00 16.0 2.0 18.0 1,176.16 147.02 1,323.18
Chemist

! Ex.4- CBI i 0.0 0.0 0.0 0.00 0.00 0.00 57 0.5 6.2 454 .57 39.88 494 .45
Chemist Total 0.0 0.0 0.0 0.00 0.00 0.00 5.7 0.5 6.2 454.57 39.88 494 .45
Sampling Coordinator

H EX 4 _ CBI ! 0.0 0.0 0.0 0.00 0.00 0.00 12.6 0.2 12.8 650.79 10.33 661.12

! - i 0.0 0.0 0.0 0.00 0.00 0.00 27 0.0 27 128.61 0.00 128.61
Sampling Coordinator Total 0.0 0.0 0.0 0.00 0.00 0.00 15.3 0.2 15.5 779.40 10.33 789.73
GlS/Mapping Specialist
H H 0.0 0.0 0.0 0.00 0.00 0.00 8.5 0.0 8.5 633.68 0.00 633.68
i EX. 4 = CBI ; 0.0 0.0 0.0 0.00 0.00 0.00 3.0 0.0 3.0 223.65 0.00 223.65
GIS/Mapping Specialist Total 0.0 0.0 0.0 0.00 0.00 0.00 11.5 0.0 11.5 8567.33 0.00 8567.33
Hydrogeologist

i Ex. 4 - CBI i 0.0 0.0 0.0 0.00 0.00 0.00 1.5 0.0 1.5 127.41 0.00 127.41

Hydrogeologist Total 0.0 0.0 0.0 0.00 0.00 0.00 1.5 0.0 1.5 127.41 0.00 127.41

0001 Total 0.0 0.0 0.0 0.00 0.00 0.00 100.0 2.7 102.7 6,404.81 197.23 6,602.04

Ws-01-15-06-001 Total 0.0 0.0 0.0 0.00 0.00 0.00 100.0 2.7 102.7 6,404.81 197.23 6,602.04
Company Confidential
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Contract No. EP-S3-10-05 (Region 3 START) Weston Solutions, Inc. Invoice #T001-063
Reporting Period: 06/30/2015 through 06/30/2015 Cost Reimbursable Invoice Backup Report Report Date: 09/11/2015
Other Direct Costs - By TDD Reference
WS-01-15-06-001 : Miller Chemical Homewell Sampling ER

Task Order: 01
Removal Support and Prepardnes
Base Period

(CLIN Ref) Description Current Charges
(0003D) Shipping & Freight $51.77
(0003D) Shipping & Freight $43.99
(0003D) Shipping & Freight $40.01
WsS-01-15-06-001 Total $135.77
Company Confidential Page 1
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Contract No. : EP-S3-10-05 (Region 3 START)
Reporting Period : 06/30/2015 through 06/30/2015

Weston Solutions, inc.
Financial Management Report
TDD Report with G&A

Report Date: 09/11/2015

DD Num 0001 Fixed | 0002 Fixed |0003A Travel] O0O003A 0003B 0003B 0003C 0003C 0003D 0003D 0003D Total
Rate Labor Rate Travel G&A | Subcontracts | Subcontracts | Mat/Suppi | Mat/Supp! | SpLbr/ODC | SpLbr/ODC | internal
Equipment G&A G&A G&A (non
G&A)
WS-01-15-06-001 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 135.77 13.58 0.00 149.35
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Contract No. : EP-S3-10-05 (Region 3 START)
Reporting Period : 06/30/2015 through 06/30/2015

EPA WAM : Ham

0001 Fixed Rate Labor 0002 Fixed Rate

Site / TDD No. Equipment
Month Cu Month Cu
WS-01-15-06-001 Hours 0.0 102.7
Cost 0.00 6,602.04 0.00 43.20

Weston Solutions, Inc.
Financial Management Report
TDD Report

Base Period

0003A Travel 0003B Subcontracts
Month Cum Month Cu
0.00 0.00 0.00 4,507.59

Company Confidential

0003C
Materials/Supplies

Month Cu

0.00 22.70

Report Date: 09/11/2015

0003D TOTAL
Spec.Labor/ODCs
Month Cu Month Cu
0.0 0.0 0.0 102.7
149.35 306.24 149.35 11,481.77
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